PE NUMBER: 0603850F
PE TITLE: Integrated Broadcast Service

UNCLASSIFIED

oy - DATE
RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit) February 1999
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
4 - Demonstration and Validation 0603850F Integrated Broadcast Service 4778
COST (% In Th d FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Cost to Total Cost
($ In Thousands) Actual Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete

4778 Integrated Broadcast Service o* o* 24,446 24,706 17,291 20,437 10,314 10,565 TBD TBD

Quantity of RDT&E Articles 0 2 5 4 1 4 5 0 TBD TBD

(U) *FY 1998 IBSRDT&E funds are in USAF PE 0208019F, BPAC 674778.
*FY 1999 IBS funds (Procurement, RDT&E, O& M) are in USN PEO305972N.

(U) A. Mission Description

IBS provides warfighters with critical and highly perishable intelligence and information in asingle, correlated picture via a near-real-time, integrated dissemination
architecture. I1BS consolidates existing intelligence broadcast systems into a common-format, common-terminal, theater-tailored architecture. The IBS design
incorporates new functionality in broadcast and information management, a new message format, and a new receiver. It fields four Information Management

Elements to geographic CINCs that perform requirements as set forth in the Joint Operational Requirements Document.

- Accept data from dissimilar, geographically-dispersed data sources including airborne, space-based, shipborne and ground SIGINT, radar and infrared sensors.

- Transmit intelligence and information to end users equipped with JTT or terminals which incorporate the CIBS-M.

- Disseminate theater oriented, based, and focused intelligence and information, based on user generated and CINC validated dissemination priorities.
- Disseminate intelligence and information over various communications paths, based on the communications available to the end user.

(U) EY 1998* ($in Thousands):

*FY 1998 IBS RDT&E funds are in USAF PE 0208019F, BPAC 674778

(U) EY 1999** ($in Thousands):

**FY 1999 IBSRDT&E funds arein Navy PE 0305972N
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BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
4 - Demonstration and Validation 0603850F Integrated Broadcast Service 4778

(U) EY 2000 ($ in Thousands):

- (U) $ 1,400
- (U) $ 3,700
- (U) $11,419
- (U) $ 3,79%
- (U) $ 3555
- (U $ 576
- (U) $24,446

Maintain a Program Management Office, including program supervision, finance and acquisition strategy execution
Systems Engineering, including development of message format, maintenance of architectures, and system configuration control

Design and build second through fifth IMEs (Spiral #2)

EFX/CUBE Battlelab development hardware

Common Message Format (CMF) development

Conduct OT&E on Spiral #2 IMEs before fielding to theater CINCs
Tota

(U) EY 2001 ($in Thousands):

- (U) $ 1,700
- (U) $ 3715
- (U) $ 7,363
- (U) $ 3443
- (U) $ 5274
- (U)$ 1,736
- (U) $ 1475
- (U) $24,706

Maintain a Program Management Office, including program supervision, finance and acquisition strategy execution
Systems Engineering, including development of message format, maintenance of architectures, and system configuration control

Continue design and build on fixed IMEs for fielding in FY 2001

Design and build two transportable IMEs

Spiral #3 development purchases (COE COTS licenses) for fielding in FY 2003
CMF devel opment

Conduct OT&E

Tota

(U) B. Budget Activity Justification:

This program is in budget activity 4 because it includes demonstrating and validating the use of technologies to create an operational integrated broadcast service.
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(U) C. Program Change Summary ($ in Thousands)

Tota
FY 1998 FY 1999 FY 2000 FY 2001 Cost
(U) Previous President’s Budget (FY 1999 PB) 0 o* 12,787 14,874 TBD
(U) Appropriated Value o* Oo** TBD
(U) Adjustmentsto Appropriated Value
a. Cong Reductions
b. SBIR
¢. Omnibus or Other Above Threshold Reprogram
d. Below Threshold Reprogramming
(U) Adjustmentsto Budget Y ears Since FY 1999 PB +11,659 +9,832 TBD
(U) Current Budget Submit/ FY 2000 PB o* o** 24,446 24,706 TBD

* FY 1998 IBS RDT&E funds are in USAF PE 0208019F, BPAC 674778; FY 1999 PB a so reflects IBS funds in same PE
**FY 1999 IBS RDT&E funds are consolidated in USN PE 0305972N.

(U) Significant Program Changes:
USAF added $47.4M (RDT&E) for FY 1999-2003 for a partial consolidation of IBS legacy systems' funding.
USN received $24.9M in a Congressional transfer of IBS and IBS legacy fundsin the FY 1999 budget: $14.580M in RDT&E, $10.271M in OPN.
USAF added an additional $68.1M (RDT&E) in the FY 2000-2005 budget to the consolidation of 1BS legacy funds under a single PE.

(U) D. Other Program Funding Summary ($ in Thousands)

To Tota
FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FEY 2005 Compl Cost
(U) OPAF/PE0208019F 2,000 TBD TBD
(U) OPN/PEQ305972N 10,271 0 10,271
(U) RDT&E, N/PEO305972N 14,580 0 14,580
Navy fundsin FY 1999 represent amount transferred to the Navy by Congress.
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DATE

February 1999

BUDGET ACTIVITY
4 - Demonstration and Validation

PE NUMBER AND TITLE
0603850F Integrated Broadcast Service

PROJECT
4778

(U) E. Acquisition Strategy

IBS will use a spiral development program to create a common dissemination architecture. Systems and technology will be contracted for under a competitive

Request for Proposal (RFP) process.

(U) F. Schedule Profile

FY 1998
1 2 3
(U) Master Acquisition Plan *
(U) Spiral 1
(U) - Design

(U) - Development

(U) - Accreditation Efforts Begin
(U) - CANX/CUBE Activities Begin
(U) - Product Build

(U) - PACOM Preparations

(U) - PACOM Dédlivery

(U) Spiral 2

(U) - Concept

(U) - Develop RFP

(U) - Award Contract

(U) - Ddivery
(U) Spiral 3
(U) - Concept

(U) - Develop RFP
(U) - Award Contract
(U) - Ddivery (1QFY02)

* - Denotes completed event
X - Denotes planned event

Project 4778

FY 1999 FY 2000

X
X
X
X
X
X
X
X
X
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DATE
RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3) February 1999

BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
4 - Demonstration and Validation 0603850F Integrated Broadcast Service 4778
(U) A. Project Cost Breakdown ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001
(U) Program Management 0 0 $1,400 $1,700
(U) System Engineering 0 0 $3,700 $3,715
(U) Information Management Element 0 0 $11,419 $16,080
(U) Test 0 0 $576 $1,475
(U) Architecture Development 0 0 0 0
(U) AMB Development 0 0 0 0
(U) Common Message Format Development 0 0 $3,555 $1,736
(U) EFX/CUBE/Baéttlelab Development Hardware 0 0 $3,796 0
(U) Totd o* 0** $24,446 $24,706
* |IBSRDT&E funds arein USAF PE 0208019F.
**EY 1999 IBS funds are in USN PE 0305972N
(U) B. Budget Acquisition History and Planning Information ($ in Thousands)
Performing Organizations:
Contractor or Contract
Government Method/Type Award or Performing Project Total
Performing or Funding Obligation  Activity Office Prior to Budget Budget Budget Budget  Budget to Total
Activity Vehicle Date EAC EAC FY 1998 FY 1998 FY 1999 FY 2000 FY 2001 Complete Program
Product Development Organizations
Classified (AMB) CPFF Dec 93 TBD TBD 0 0 0 0 0 0 $314
TBD (Spiral #2)  TBD TBD TBD TBD 0 0 0 $18,770 $17,816 TBD TBD
Support and Management Organizations
MITRE CPFF Dec 97 TBD TBD 0 0 0 $5,100 $5,415 TBD TBD
Test and Evaluation Organizations
JTC/46™ 0SS Project Order TBD TBD TBD 0 0 0 $576 $1,475 TBD TBD
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RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3) February 1999
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
4 - Demonstration and Validation 0603850F Integrated Broadcast Service 4778
(U) B. Budget Acquisition History and Planning Information Continued ($ in Thousands)
Government Furnished Property:
Contract
Method/Type Award or Total

Item or Funding Obligation  Delivery Prior to Budget Budget Budget to Total
Description Vehicle Date Date FY 1998 FY 1998 FY 1999 FY 2000 FY 2001 Complete Program
Product Development Property
TBD 0 0 0 0 0 TBD TBD
Support and Management Property
TBD 0 0 0 0 0 TBD TBD
Test and Evaluation Property
TBD 0 0 0 0 0 TBD TBD
Subtotal Product Development 0 0 0 $18,770 $17,816 TBD TBD
Subtotal Support and Management 0 0 0 $5,100 $5,415 TBD TBD
Subtotal Test and Evaluation 0 0 0 $576 $1,475 TBD TBD
Tota Project 0 o* 0** $24,446 $24,706 TBD TBD
* |IBSRDT&E funds arein USAF PE 0208019F
**EY 1999 IBS funds are in USN PE 0305972N
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